
KAISER - HILL 
C O M P A N Y  

INTEROFFICE MEMORANDUM 

DATE: November 12, 1997 

TO: 

FROM: 

Jill Bruse, Closure Projects Engineering and Integration, Bldg. 130, X5522 

Karan North, C&PA, Bldg. T130C, X9876 ‘b 
SUBJECT: ENVIRONMENTAL MANAGEMENT - C&PA READINESS REVIEW FOR THE 

STRIP-OUT PHASE OF BUILDING 123 D&D-KN-071-97 

C&PA has completed a review of the documentation on the strip-out phase of Building 123 D&D project. 
A checklist identifying findings and outstanding issues is included as an attachment to this document. 
Issues that remain unresolved or require action during project implementation are identified in bold. 
This information has also been provided to Kent Dorr and Ted Hopkins. 

If you need additional information, please contact me or Carol Patnoe at extension 2440. 

Sel 

Attachment: 
As Stated 

cc: 
K. Dorr 

v;r. Hopkins 
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